MANAGEMENT OF DREDGING PROJECTS;
SUMMARY REPORT FOR TECHNICAL AREA 5-
compiled by

Lyndell Z. Hales

DEPARTMENT OF THE ARMY
Waterways Ex penment Station, L,orps of Engineers

[ YeTaTo N M o Y WA 0L RAt_ e = Pate P Ne T}

3909 Halls Ferry Road, Vicksburg, Mississippi 39180-6199

ﬁ@l\
\\\\\W/’%/})
&n o 2

February 1996
Final Report
Approved For Public Releass; Distribution Is Unlimited

Prepared for DEPARTMENT OF THE ARMY
U.S. Army Corps of Engineers
Washington, DC 20314-1000

Under Work Unit 32492



The Dredging Research Program (DRP) is a seven-year program of the U.S. Army Corps of Engineers.
DRP research is managed in these five technical areas:

Area 1 - Analysis of Dredged Material Placed in Open Water

Area 2 - Material Properties Related to Navigation and Dredging

Area 3 - Dredge Plant Equipment and Systems Processes

Area 4 - Vessel Positioning, Survey Controls, and Dredge Monitoring Systems
Area 5 - Management of Dredging Projects

The contents of this report are not to be used for advertising,
publication, or promotional purposes. Citation of trade
names does not constitute an official endorsement or approval
of the use of such commercial products.
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Non-SI units of measurement used in this report can be converted to SI
(metric) units as follows:

Multiply By To Obtain
barrels 0.159 cubic meters
cubic yards 0.7645549 cubic meters

feet 0.3048 meters

inches 2.54 centimeters

miles (U.S. nautical) 1.852 kilometers

miles (U.S. statute) 1.609347 kilometers
square miles 2.58999 square kilometers




Summary |

This report summarizes research conducted by the WES DRP Techni-
cal Area 5, “Management of Dredging Projects,” to develop guidelines for
open-water dredged material disposal site planning, design, and manage-
ment practices for long-term availability of such sites. A chronology of
Corps hopper-dredging activities since 1954 also was provided. Finally, a
benefits analysis of the usefulness of products developed by the DRP was
performed.

“Open-Water Disposal Site Planning, Design, and Management” pro-
vided a framework for long-term management of open-water sites based
on guidance from Corps Headquarters in response to amendments of the
Marine Protection, Research, and Sanctuaries Act (Ocean Dumping Act).
Design requirements for capping of contaminated sediments placed in
open-water sites were developed. Design guidance for nearshore berm con-
struction was produced from numerical model simulations of both feeder
and stable berms.

“Dredging Manuals” prepared Corps of Engineers Hopper Dredging,
1954-1994, a chronology of major events in the Corps’ hopper-dredging
program since publication of the “Red Book.” The Red Book represented
an era when no private industry hopper dredges existed in the United
States and the Corps owned and operated 20. In the interim since the Red
Book was published, policy changes, including the industry capability pro-
gram, have caused the Corps hopper-dredge fleet to shrink to four at the
present time: two on the west coast (Yaquina and Essayons); one on the
east coast (McFarland); and one on the Gulf coast (Wheeler). The mini-
mum fleet study mandated by PL 95-269 concluded that hopper-dredging
capability should not necessarily be the Corps’ responsibility and that ex-
isting military needs in themselves do not require a Corps minimum fleet.
Fifteen privately owned hopper dredges presently operate in the United
States. Also, a new Engineer Manual (EM) was prepared to replace the ex-
isting EM 1125-2-312, and provides guidance on current operating and re-
porting procedures for hopper and sidecasting special-purpose dredges.

“Dredging Research Program Benefits Analysis” conducted a benefits
analysis to accurately document and quantify in tax dollars saved the eco-
nomic benefits from using products of the DRP. Each Corps project na-
tionwide was analyzed to see whether a product developed by the DRP
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1 Introduction

The U.S. Army Corps of Engineers (USACE) is involved in virtually

" every navigation dredging operation performed in the United States. The
Corps’ navigation mission entails maintenance and improvement of about
40,000 km of navigable channels serving about 400 ports, including 130
of the Nation’s 150 largest cities. Dredging is a significant method for
achieving the Corps’ navigation mission. The Corps dredges an average
annual 230 million cu m of sedimentary material at an annual cost of
about $400 million. The Corps also supports the U.S. Navy’s maintenance
and new-work dredging program (McNair 1989).

Background

Genesis of the Dredging Research Program

Significant changes occurred in the conduct of U.S. dredging opera-
tions and the coordination of such dredging with environmental protection
agencies as a result of the National Environmental Policy Act of 1969.
Subsequent Federal legislation authorized a study of the ability of private
contractors to perform the Nation’s required navigation dredging activi-
ties. That study determined that, from national emergency considerations,
only a minimal Federal dredge fleet was necessary, and the bulk of hopper-
dredge activities shifted from the once large Corps fleet to private sector
contract hopper dredges (Hales 1995).

A long period in which the Corps’ dredging activities consisted almost
totally of maintaining existing waterways and harbors changed with pas-
sage of the Water Resources Development Act of 1986. This legislation
authorized major deepening and widening of existing navigation projects
to accommodate modern Navy and merchant vessels. Future changes in
dredging are not expected to be any less dramatic than those which oc-
curred in recent years. The Corps will continue to be challenged in pursu-
ing optimal means of performing its dredging activities. Implementation
of an applied research and development program to meet demands of
changing conditions related to Corps dredging activities and the generation

Chapter 1 Introduction
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The concept of the Dredging Research Program (DRP) emerged from
leadership of Headquarters, USACE (Navigation and Dredging Division
and Directorate of Research and Development (CERD)) in the mid-1980s
(McNair 1988). It was realized early in the program development that re-
search should be directed toward addressing documented deficiencies iden-
tified by the primary Corps users, namely the field operating Division and
District offices. Problems identified by the field offices were formulated
into specific applied research work tasks describing objectives, research

memoaologxes user products and time/cost scned Ies. CERD delegated
primary responswlu[y developlng the DRP to the U S. Army Engineer
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the program-planning process.

A major DRP objective was the development of equipment, instrumen-

tation, software, and operational monitoring and management procedures
to reduce the cost of dredging the Nation’s waterways and harbors to a
minimum consistent with Corps mission requirements and environmental
responsibility. The DRP consisted of the following five technical areas,
from which many distinct products were generated and annual and one-
time direct and indirect benefits were quantified.

a. Technical Area 1: Analysis of Dredged Materials Disposed in Open

Water
L Ma~rlhhcianal Awn D AAndnwinal Dacnndlao MNVDalat A 6o NTavrticmdine a1
U. 1CClIdl AICd 4 LVldlClldl Topci lle RC1dlCu 1V INavigdion ana
Nradgingc
Ulbuslllé
c. Technical Area 3: Dredge Plant Equipment and Systems Processes

d. Technical Area 4: Vessel Positioning, Survey Controls, and Dredge
Monitoring Systems.

e. Technical Area 5: Management of Dredging Projects.

Technical Area 5

Objectives of Technical Area 5, “Management of Dredging Projects,”
included (a) development of a framework for comprehensive site manage-
ment of the open-water placement and monitoring of dredged sediments,
(b) design requirements for ievel-bottom capping and contained aquatic
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compilation of major events in the Corps of Engineers hopper-dredging
program since publication of The Hopper Dredge: Its History, Develop-
ment, and Operation in 1954, otherwise known as the “Red Book.” An up-

" dated version of EM 1125-2-312 pertaining to hopper and sidecasting/
special-purpose dredging operations and reporting procedures was devel-
oped. Also an analysis was made of the benefits to be obtained by use of
the products developed by the DRP. Research areas of Technical Area 5
included:

a. Open-Water Disposal Site Planning, Design, and Management.
b. Dredging Manuals.

c. Dredging Research Program Benefits Analysis.

Report Organization

Chapter 2 of this Summary Report of Technical Area 5 discusses (a) the
necessity for complying with over 30 major environmental statutes that
govern the way open-water disposal of dredged material is managed in the
United States, (b) design guidance for capping contaminated sediments
disposed in open water, including equipment and placement techniques,
and (c) engineering design considerations for nearshore berms as an alter-
native to conventional open-water placement and for beneficial uses of
suitable dredged materials.

Chapter 3 provides an historical account of Corps hopper-dredging ac-
tivities for the period 1954-1994.

Chapter 4 discusses the first benefits/costs analysis of a Federal re-
search and development program and documents the savings to be gained
by applying the numerous DRP-developed products to the Corps national
dredging program.

Chapter 5 is a synopsis of Technical Area 5 reports pertaining to tech-
nology and analyses developed by the DRP for ensuring the long-term
availability of open-water placement sites for clean and contaminated
dredged sediments through better estimating techniques and comprehen-
sive management of dredging projects.

Chapter 1 Introduction



2 Open-Water Disposal Site
Planning, Design, and
Management'
awn | 3 ] vVIIIVIl‘

The primary Federal environmental statute governing transportation of
dredged material to the ocean for purposes of disposal is the Marine Pro-
tection, Research, and Sanctuaries Act (MPRSA) of 1972, also known as
the Ocean Dumping Act. The primary Federal environmental statute gov-
erning the discharge of dredged and/or fill material into waters of the
United States is the Federal Water Pollution Control Act of 1977, also
called the Clean Water Act (CWA). All proposed dredged material dis-
posal activities regulated by MPRSA and CWA must also comply with the

co. aT -y

applicable requirements of the National Environmental Policy Act (NEPA)

and its implementing regulations. In addition to MPRSA, CWA, and
NEPA, there arc numerous other Federal laws, Executive Orders, etc., that
must be considered in the evaluation of dredging projects (Palermo, Ran-
dall, and Fredette; in preparation). These legislative acts not only cover
the deposition of dredged material for disposal purposes, but also apply to
placement of otherwise clean material for beneficial purposes such as the

construction of nearshore berms in the coastal zone to maintain littoral
transport or wave-energy attenuation.

~z2am mums | aam o am

Framework for Site Management

Section 103 of the MPRSA and Section 404 of the CWA assign respon-
sibility for regulating dredged-material discharges to the Secretary of the
Army. Managing open-water sites used for placement of dredged sedi-
ments is an essential and integral component of these responsibilities
(Walls et al., in preparation).

Chapter 2 Open-Water Disposal Site



Open-water sites used for placement of dredged sediments are selected
and managed to facilitate the necessary dredging and subsequent dlsposal
of dredged sediments, while minimizing potential adverse impacts to hu-

“man health or to the aquatic environment. For many navigation projects
that are vital to the Nation’s economic health, placing dredged material in
open-water sites is often the least costly alternative. However, as public
awareness and concern for the aquatic environment have increased, open-
water placement of dredged sediments has become subject to increased
public awareness and environmental concern. Continued use of aquatic
sites for placement of dredged sediments may depend on the Corps’ ability
to effec'tiveiy manage dredged-material placement sites, as well as on the
perception of how we I the LOl’pS management policies and practices pro-

USACE r)ohcles guldc management Flrst Federal budgetarv interest
in construction and in eontrnuing operation and maintenance of Federal
projects is defined by the least-cost plan for dredged material management
that is consistent with sound engineering practices and Federal environ-
mental laws. Accordingly, site management is partially shaped by cost con-
siderations. Second, it is USACE policy to undertake dredging and
dredged material management activities to achieve maximum useful life
for dredged material disposal sites. Therefore, site management often fo-
cuses on maintaining continued use of existing placement sites. Third,
Lorpb ursrrrcr nngmeers are urge menury and aeverop fong- term man-

t
tively, there are severa l thousand open-water placement sites in use nation-
wide. Site characteristics can be extremely diverse. A dispersive site
receiving sand-sized sediments may require only minimal management to
ensure that physical impacts, such as unacceptable mounding, do not oc-
cur. Conversely, multiple-user regional sites may likely require intensive

management to ensure an adequate level of environmental protection.

Expanded guidance on managing open-water dredged material place-
ment sites is being prepared as a joint effort by USACE and the U.S. Envi-
ronmental Protection Agency (USEPA). Moreover, recent amendments to
the MPRSA call for specific site-management activities and preparation of
site-management pians for aii ocean piacement sites Present Corps pol-

raiants and fanoihi: v otindice - Adifuinsg Eadaeral cavnlonte comn Fssmd e
projects ana teasioil ty studies tor modifying Federal projects are found in
Policy Guidance Letters Nos. 40 and 42, respectively (USACE 1993a,
1993b)

19930)
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Benefits of site management

Effective site management can provide numerous benefits. The princi-
pal benefits are derived through ensuring the long-term availability of the

TRAAVAD QAL LLALVEL RRLVREA LAORIANS ML IVMpTIWA L QValialiiiyy Ul uil

placement site: (a) potential project delays are avoided; (b) costs of identi-
fying and designating/specifying alternative sites are saved; and (c) poten-
tial increases in transportation costs or other costs relative to alternative
sites are averted. Effective site management can also (a) increase regula-
tory efficiency, (b) ensure compliance with applicable Federal statutes and
regulations, (c) reduce conflicts with other uses of the aquatic environ-
ment, (d) minimize adverse environmental impact, (e¢) ensure maintenance
of safe and efficient navigation, (f) optimize site use, and (g) ease public
concerns regarding aquatic placement of dredged material.

Additionally, site management can facilitate placement of dredged ma-
terial requiring special handling, allow placement of dredged material in
special areas such as capped disposal sites and nearshore berm construc-
tion, or provide for other innovative alternatives for placement of dredged
material.

Components of site management

All sites are unique, and management responsibilities will vary from
site to site. Tvm(‘allv site-management programs include the fn"nwlng

DI Lallys satmiAigalliaglld r-yvol AVANRREL LAAT VAN

elements:

a. Developing and implementing a formal site-management plan based
on the types and quantities of dredged sediment, site-specific charac-
teristics, dredging equipment, and issues of local or regional
concern.

b. Regulating time, rates, and methods of placement, as well as
quantities and types of dredged material placed.

c. Ensuring compliance of placement activities and enforcement of ap-
plicable regulations, permit conditions, and contract specifications.

d. Developing and implementing effective monitoring programs for the
open-water sites.

+ + 1+ A At o at tha
4 Managmg data and reporing monitoring résuits ana conaiuons at tae
site

J. Coordinating site-management actions and site use.

g. Evaluating effects of continued use of the site for placement of
dredged sediment.

Chapter 2 Open-Water Disposal Site
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The USACE approach to managing open-water sites focuses on provid-
ing all necessary information for site managers to make informed deci-
sions. All of the proposed components of management programs must be
implementable, cost-effective, practical, enforceable, and clearly applica-
ble to the decision-making process.

Proactive site management involves early action to prevent or mini- -
mize undesirable effects. Sites are selected to minimize impact to the
aquatic environment and minimize interterenc e with otner uses ot the Na-
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A written site-specific management plan can greatly facilitate manage-
ment action over the extended use of the placement site. For some sites,
the best plan will be flexible and evolving, and written plans will need to
be updated periodically. Site-management plans can provide continuity of
management policy and procedures and can support consistent planning
and decision making. The plan can also define site-management roles and
responsibilities. Moreover, the managemem plan provides for a sys‘[ematic

approach to Slie maﬁagemcm rrckus IIldIldgCIllCﬂl de 'iSiOﬁS are lel’lllCU
! A
u

Site monitoring

Monitoring is an essential component in the overall management of a
site. The feasibility and efficacy of monitoring often are considered when
selecting placement sites, and monitoring studies can be used to confirm
predictive determinations made in the site specification/designation and in
i1ssuing permits. Accordingly, monitoring studies should focus on provid-
ing useful compliance information to site managers.

PR sy oitn Ahacnntanicting and tha citn eNnVironmei A o
arcaged mdieridl, Ui SIC Cndrdacicrisucd, dna e Sitc eny llU[llIlClll Ad
with Aathar managamant antivitiag tha intancity nf manitaring will tnerancna
will Ouifrl Manageimcit atuviudls, vl HiChsSity Or MONnitoring wii incréds
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best conditions, the appropriate level of momtorm gism 1mmal Results of
monitoring studies conducted at other dredged material placement sites
should be considered whenever appropriate.

the vicinity of the placcmcm site. At a carefu

Well-designed monitoring can be a powerful management tool. Moni-
toring can provide specific evidence to support or modify site-management
plans and practices. Decisions that were made when the site was specified/
designated or when permits were issued can be confirmed or shown to
need modification. Results of monitoring studies can be used to verify as-
sumptions and predictions or to provide a basis for modifying the decision
process (i.e., deveioping more or iess siringeni decision guidance).

Define

nacceptabl impact. To effectlvely se monitorin a man-
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€ manner,
should be determmed in advanc of monitoring studies. The action
should represent a level of effects well below those effects defined as un-
reasonable or unacceptable. This allows the site managers to take correc-
tive measures if action-level effects are observed and thus prevent
unreasonable and unacceptable effects.

:arly-warning action lev

Prospective monitoring. Where practicable, monitoring programs
should be prospective (i.e., consisting of repeated observations or measure-
ments to determine if site conditions comorm to a predetermined and quan-
ifi tandard or baseline). Unreasonable degradation ana unacceptable
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adverse ef fined, and resources that might be at ri

field and far field, are identified before sampling or field studies begin
Additionally, specific early-warning thresholds of physical, chemical, and
biological conditions that should not be exceeded are established, and im-
pacts of the dredged material placement are predicted. If impacts ap-

proach these specific early-warning thresholds, operations can be
modified or termmated long before unacceptable impacts occur.

Tiered approach. A strategy for developing and implementing moni-
toring programs for disposal sites has been designed to provide site manag-
ers with reliable cost-effective information on the effects of disposal of
dredged material into the aquatic environment. This strategy follows a
tiered approach driven by several key principles. In general, a tiered
monitoring program will proceed through the development of a series of
predictions regarding the transport, fate, and impact of disposed dredged
material. Many of these predictions will be shaped by the site-selection
and site-designation process.

15 haaild W Aaf; A ~ono ahla theachAlds w1l b sl n
Each tier should have defined unacceptaoie tiresnoids, nuil nypotine-
ses, and sampling/data-collection plans, plus predetermined management

Chapter 2 Open-Water Disposal Site
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puons if the th.reshol s exceeded. In

“furtheér, often more costly, momtormg at a more complex level. Results
that indicate rejection of the null hypothesis will trigger monitoring in
higher tiers and provide early indication to managers that a predetermined
adverse effect may occur. This approach allows managers to take correc-
tive actions and modify disposal activity before unacceptable impact occurs.

Multi-user sites. Multi-user sites (those used by multiple Federal pro-
jects and private permittees) often create additional management chal-
lenges. Muiti-user sites are becoming more widespread as a result of the

environmental and economic difficuities in aesxgnaung new sites. Be-

& 1 L

cause tn€ L orps issues the permits, it controls and has ultimate responsibil-
ity for the sites and therefore should be responsible for site management.
However, as proponents for permit projects are asked to cost-share in
moenitoring and other aspects, they demand a greater role in the manage-
ment process, thus making the job of the site manager more complicated
Some of the obvious problems include less control of the timing and vol-

umes of material that go into the site and increased requirements for in-
spection, monitoring, and data management. Often, innovative methods
must be developed to fund the increased monitoring that is required. Prob-
ably the only universal truth is to get those involved together early and
often, both to educate and to seek input.

-
-

Management toois and aiternatives
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Data management and reporting

The extent to which a site-management plan succeeds will depend on
how closely the generated data fit the needs of the site managers and how
quickly the information reaches managers for decision making. If the in-
formation provided is not linked to specific concerns or management deci-
sions, it may be of little value. In addition, data must be in a format and
of sufficient quality to be useful to site managers and available within a
reasonablie amount of time.

Chapter 2 Open-Water Disposal Site
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Sediment evaluation/testing requirements. The primary purpose of
sediment testing and evaluation is to determine whether the sediment is
suitable for open-water disposal. Data generated during this process are
useful for the management plan as it will indicate the quantity and nature
of sediment that may be placed at an open-water site as well as the sub-
sequent behavior of the material, such as erosion, transport, and consolida-
tion. These behavioral characteristics are important in determining site
capacity and in protecting resources outside the boundaries of the site and
are frequently useful in the design of monitoring activities.
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a. Known historical uses of the proposed disposal site. Site plans may
include a comprehensive listing or a summary of recent activity.
The dates of dredged material disposal, the volume of dredged mate-
rial, and a concise description of the grain size, geotechnical proper-
ties, chemical characteristics; and bioassay and bioaccumulation test
results may be included.

b. Review of transportation and disposal methods, conditions experi-
enced, observations, lessons learned, difficulties, and similar infor-
mation Co

¢. Findings of monitoring studies that have been conducted at the site
(i.e., documented effects of other authorized placements that have
been made in the disposal area)

Project conditions. The Corps District Engineer may impose specific
conditions on projects requiring placement of dredged material at open-
water sites. These conditions may range from specifying the type of
equipment to be used to requiring participation in or sponsorship of spe-
cific monitoring studies. Those project conditions relative to the manage-
ment of the site, specifically those conditions that site managers wish to
have applied to all projects, may be itemized in the site-management plan.
In addition to the topics mentioned above, subjects of such conditions may
include:

a. Equipment requirements

J R

(e.g., equipment for dredging, transporta-
tion, and disposal; navigat

ion; and positioning).

cu
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b. Disposal methods (e.g., only bottom dumps are allowed).
c. Positioning of discharge and allowable tolerances in position (e.g.,
-position may be specified to localize areas of greatest benthic im-

pact within the site).

d. Debris removal.

f- Spillage, leakage, and misplacement of dredged material
g. Record-keeping and reporting requirements

-
P
=]

i. Quality assurance/quality control.
J- Special study or monitoring requirements.

k. Other miscellaneous provisions.

Specialized management procedures
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on the process of evaluating thes
USEPA/USACE (1992).

Time, location, and volume modifications. Considerations for meet-
ing water-quality standards or criteria or toxicity criteria may require
modifications of the discharge regime. The management plan should in-
corporate such modifications. Examples include siting of the discharge
within the disposal site so as not to exceed constraints outside the bound-
ary of the snc discharging at tlmes when currents are mlmmal or maxi-

these will be site-and sediment-specific, and the mana gement plan shouid,
if necessary, address these on a case-by-case basis

Chapter 2 Open-Water Disposal Site
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can also reduce the exit velocities for hydraulic placement, allowing more
precise placement and reducing both resuspension and spread of the
discharged material. Considerations in evaluating the feasibility of a sub-

- merged discharge or use of a diffuser include water depth, bottom topogra-
phy, currents, type of dredge, and site capacity.

Lateral containment. Lateral containment is a control measure that
can be considered to reduce the area of benthic impact or the potential re-

lease of contaminants. The use of subaqueous depressions or borrow pits
; ubaqueous dikes can provide lateral comammen of
s el
t

amenable to lateral confinement, suc

as
valley, can be effective. Placement of mat >
such as abandoned borrow pits has also been Dronosed Submerged d1kes
or berms for purposes of lateral confinement have been constructed or pro-
posed at several sites. Such a proposal would not necessarily involve sig-
nificant added expense to the project if the material used for the berm
comes from the same or another dredging project.

Thin-layer placement. Placement of dredged material in a thin layer
over wide areas is a management action that may be considered to offset
physical effects due to burial of oenlmc orgamsms Thin '1ayer piacement

Capping and contained aquatic disposal. Capping is the controlled
placement of a cedlmcm at an open-wate.r sitf- ollnwed by a covering or

ment Cappmg is a means of controllmg the benthlc contamman Dathwav
Level-bottom capping (LBC) is a term used for capping without means of
lateral confinement. If some form of lateral confinement is used in con-
junction with the cap, the term “contained aquatic disposal” (CAD) is
used. Schematic representations of LBC and CAD are shown in Figure 1.
Considerations in evaluating the feasibility of capping include site
bathymetry, water depth, currents, potential for storm-induced erosion,
physical characteristics of contaminated sediment and capping sediment,
and placement equipment and techniques. It is generaily perferabie for
cappmg to be conaucrea in low- energy env1ronments uowever if 1ow en-

nnnnnnnnn nt hiah Amawasr citac ctindiac ara meadad ¢4 Ao | R S 4
For capping at nign-energy sites, biuuwb are needed to determine the addi-
tional thickness of the outer layer for erosion protection, as well as for es-
tablishing the frequency of postdisposal monitoring.
- Precise placement of material is necessary for effective capping, and
the use of other. contml measurers fzuch as submerged discharge and lat-

-
N
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In-line treatment. Treatment of discharges into open water may be
considered to reduce certain water-column or benthic impacts. For exam-
ple, the Japanese have used an effective in-line dredged material treatment
scheme for highly contaminated harbor sediments. However, this strategy
has not been wideiy appiied and its effectiveness has not been demon-

Capping Contaminated Sediments Disposed in
ta

Potential for water-column and benthic effects related to sediment con-
tamination must be evaluated when considering open-water disposal for
dredged materiai A ma)oruy of the material aescenas raplaly to the bot-

If a material is acceptable for unconfined open-water disposal, it is
termed “suitable” or “clean” material. If a sediment is found to be unsuit-
able for open-water disposal because of potential contaminant effects
(classified “contaminated” material), management options aimed at reduc-
ing the release of contaminants to the water column during disposal and/or

Chapter 2 Open-Water Disposal Site
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sidered. Such options include capping of contaminated material with suit-

Design andvmanagement sequence

Capping must not be viewed merely as a form of restricted open-water
placement. A capping operation is treated as an engineered project with
carefully considered design, construction, and monitoting to ensure that
the design objectives are achieved. The basic criterion for a successful
capping operation is that the cap thickness required to isolate the contami-
nated material from the environment be successfully placed and maintained.

monitoring program.

The flowchart shown in Figure 2 illustrates the design requirements for
a capping project and the sequence of 14 events in which the design re-
quirements should be considered. The stepwise sequence is summarized
in Appendix A; details are given in Palermo, Randall, and Fredette (in
preparation).

Placement of capping material should be accomplished so that the de- .
posit forms a layer of required thickness over the deposit of contaminated
material. The surface area of a deposit of contaminated material to be
capped may be several hundred meters or more in diameter. Placement of
a cap of required thickness over such an area requires spreading the mate-
rial to some degree to achieve coverage.

The equipment and placement technique should be selected, and the
rate of application of capping material should be controlled to avoid dis-
placement of or mixing with the previously placed contaminated material
to the extent possible. Placement of capping material at equal or less den-
sity than the contaminated material would generally meet this require-
ment. While water-column dispersion of capping material would not
usually be of concern, the use of submerged discharge (Figure 3) for cap-
ping placement can be considered from the standpoint of control during

1. nn 1

placement (Palermo 1991).

Chapter 2 Open-Water Disposal Site
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Figure 2.  Design procedure for a capping project for open-water disposal of dredged
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Figure 3. Submerged diffuser system

Cap design consists of evaluating acceptable exposure time between
contaminated material placement and cap placement, determining the mini-

mum cap thickness for isolation and }‘\lr\tnr}\ahnn’ determm'ng the dvmsu

cap thlckness to include components for erosion and consolidation, design-
ing the operational controls for cap placement, and evaluating long-term
cap effectiveness. Special design considerations for interim caps and for
capping thin apron layers are required.

Determining the minimum required cap thickness depends on the physi-
cal and chemical properties of the contaminated and capping sediments
and the potential for bioturbation of the cap by aquatic organisms. The
thickness for chemical isolation plus the thickness for bioturbation is con-
sidered the minimum required cap thickness. This minimum required
thickness must be maintained to ensure long-term integrity of the cap.

The integrity of the cap from the standpoint of physical changes in cap
thickness and long-term migration of contaminants through the cap should
also be considered. The potential for a physical reduction in cap thickness
due to the effects of consolidation and erosion can be evaluated once the
overall size and confxguratlon of the capped mound is determined. The de-
1€ minimum required
cap thlckness is maintained.

Chemical isolation. The thickness for chemical isolation is that re-
quired to obtain an effective chemical seal. This thickness can be deter

eaz Vs ~ All A8 WiAAWWRA Y W wilwviiiivia 1119 uilivniivod vail U\/ uvielL -
mmed by a laboratory capping-effectiveness test performed on samples of
the contaminated and capping materials. Chemical isolation tests have

Chapter 2 Open-Water Disposal Site



shown the minimum required cap thickness for chemical isolation to be on
the order of 1 ft! for most materials.

Bioturbation. _The thickness required for bioturbation is equivalent to
the depth to which the deepest burrowing organism likely to colonize the
site in significant numbers can reach. The importance of bioturbation by
burrowing aquatic organisms to the mobility of contaminants cannot be
overestimated. In addition to the disruption (breaching) of a thin cap that
can result when organisms actively work the surface sediments, there is
the problem of the direct exposure of the burrowing organisms to the un-
derlying contaminated material. Bioturbation depths are highly variable,
but have been on the order of 1 to 2 ft for most organisms that may popu-
late a disposal site in great numbers. Consultation with experts on biotur-
bation in the region of the disposal-site location is desirable. The
thickness needed to prevent breaching of cap integrity through bioturba-
tion can be determined indirectly from other information sources. For ex-
ample, the benthic biota of U.S. coastal and freshwater areas have been
fairly well examined, and estimates of the depth to which benthic animals
burrow should be available from regional authorities.

Erosion. Detailed methods for predicted erosion values must be used
to determine the final value for the erosion thickness component. For pro-
jects in which no subsequent capping is anticipated (e.g., the final cap for
a site) or for which materials for cap nourishment are not easily obtained,
cap erosion thickness should be equivalent to the greater of erosion calcu-
lated for a period of 20 years of normal current/wave energies or a
100-year extreme event. For projects in which subsequent capping is
planned or for which materials for cap nourishment can be easily ob-
tained, higher erosion rates may be considered. In areas where available
capping materials and current and wave conditions are severe, a coarse-
grained layer of material may be incorporated into the cap design to pro-
vide protection against erosion currents at the site.

Consolidation. The total cap thickness should include a thickness to
compensate for consolidation of the cap so that the minimum required cap
thickness is maintained. Such consolidation occurs over a period of time
following cap placement, but occurs only once. Therefore, the total cap
thickness can be reduced due to consolidation without the need to nourish
the cap. A prediction of the magnitude of the consolidation thickness is
also important in interpreting monitoring data to differentiate between
changes in cap thickness due to consolidation as opposed to those poten-
tially due to erosion. Typically, sand does not consolidate; therefore, con-
solidation should only be considered for silt/clay caps.

1 . . Lo
A table of factors for converting non-SI units of measurement to SI units is presented

on page Ix.
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Placement variation. The sum of the cap design components for
chemical isolation, bioturbation, consolidation, and erosion comprise the
design cap thickness. However, the placement process may result in some
unevenness of the cap thickness. This unevenness should be considered in
calculatiomrof the volume of capping material required. Monitoring will
aerme the areas wnere mlmmum cap tmcxness is not acmeved and addl-

1 o1 ¢ B $
able upland dlsnosal snes an be up to 100 tlmes as expensive as cappin
open-water disposal sites. Despite extensive evidence that capped dis-
posal mounds are stable, there are relatively few data available on the
long-term effectiveness of capping (Sumeri and Romberg 1991). Results
of a limited number of sediment chemistry profiles have been reported by
Sumeri et al. (1994) for time frames extending up to 11 years following
cap placement.

New England Division. In July 1990, the Disposal Area Monitoring
System (DAMOS) Program conducied a siudy of the Stamford-New Ha-
ven, North (STNH-N) capped disposal mound at the Central Long Island
Sound disposal site located 11 km south of New Haven Harbor, CN
(Sumeri et al. 1994). This mound was created in 1979 during dredging of
the Stamford and New Haven Harbors. Approximately 33,000 cu m of
clean sand from outer New Haven Harbor was used for the cap, placed
over approximately 26,000 cu m of contaminated mud dredged from Stam-

ford Harbor.

Five sediment core samples were collected from the STNH-N mound
for analyses of grain size and chemical contaminants. All of the cores
penetrated the cap into the underlying contaminated material. Prior to
analyses, each core was divided into 20-cm-long sections. Each section
was homogenized and analyzed separately for three heavy metals (cad-
mium, copper, and zinc) and total petroleum hydrocarbons (TPH), which

were known to be eievated in the contaminated Stamford sediments. Addi-
tionally, three cores were analyzed for polycyclic aromatic hydrocarbons,
and one core was analyzed for polychlorinated biphenyls {(PCBs) and
pesticides.

The five cores all showed distinct visual transitions from the sand cap
into the comammated mud with the appar..nt zone of transition being less

five cores, heavv metal levels were sharolv hlgher w1th1 the mud layer,
usually by one order of magnitude or more. Values within each layer gen-
erally agreed in magnitude with the predredging sampling results at the re-
spective sources. Levels of TPH, also analyzed in all five cores, were one

Chapter 2 Open-Water Disposal Site



to two orders of magnitude higher in the mud layer than in the sand layer
of all five of the cores.

New York District. In 1980, 390,000 cu m of silt and clay were
dredged from New-York Harbor and placed at the Mud Dump Site, which
is located in the Atiantic Oce 1 km east of New Jersey

a R 1 PR TP, La al s
in the New York Bight apex (St The material came from
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Vibracore samples were taken from eight stations at the Mud Dump cap
site in July 1983. All cores were analyzed to determine the thickness of
the sand cap. Subsequently, the cores were subsampled at several discrete

depths relative to the sand-mud interface. Each subsample was then ana-
lyzed for heavy metals (cadmium, copper, lead, and zinc), PCBs, and DDT
and its metabolites.

Bokuniewicz (1989) reported that the vibracores taken through the
capped mound 3.5 years after capping took place showed a sand layer
with an average thickness of 1.1 m and a very sharp interface between the
sand and tne mud Uram size dlStI‘lbllthIl in the cores snowed tnat tne
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per layers of the sand cap. In all cases, the concentrations in the interface
rcglon were less than concentrations 5 to 10 cm below the interface. Also,

most cases, PCB levels below the sand cap were at least a factor or two
greater than concentrations in the sand cap. Pesticides were detected as
trace-only levels in the interface and deeper samples.

Seattle District. In 1984 the Duwamish Waterway in Seattle was the
initial northwest site for management of contaminated dredged material us-
ing capping (Sumeri et al. 1994). Approximately 840 cu m of contami-
nated fine-grained sediment was disposed in a borrow pit located in the
West Waterway of the lower Duwamish River and capped with 3,200 cu m
of clean sand dredged from the upper Duwamish Waterway.

Tha sveninnt rx7a0 2 stnemad direin o Aenadains Amrsiomes Algemon nmd oftan
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uloyuo(u \at v, 14, allu 10 1HIVHLIO allu U VGID}. 41iv U-yuvai Dallll}lbb wulo
threp vihracnrec takan alano the lenoth nf the nroiect at the thickact nart
L Vv YAULAQAWVUVIWO tanuvis ul\lll& (9 S 3V A\/llslll Wi uiiw yl\lJV\rl ALl Liiv lliivinDwvolL yull
of the cap, as close as possible to the location of the samples taken
18 months after capping. Two cores were extracted within 5 ft of the 18-
month core locations and the third within 15 ft. Prior to analyses, the

cores were subsampled at several discrete depths relative to the sand-mud
interface. Each subsample was then analyzed for total concentrations of
copper, lead, zinc, and PCBs. These chemicals served as tracers to track
potential movement of contaminants through the sand cap.

Chapter 2 Open-Water Disposal Site
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The interface between the contaminated and cap sediments was observed
to be sharp and relatively unmixed in all cores. In general, the concentra-
tions of heavy metals and PCBs were at least an order of magnitude lower
in the sand cap than in the contaminated material below. Chemistry pro-
files provided no indication of migration of contaminants into the sand
cap. The 18-month and 5-year sediment chemistry sand-cap concentra-

tions matched almost exactly.

Summary
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Nearshore-berm construction is a less expensive although complex al-
ternative to conventional open-water placement that provides a beneficial
use of dredged material. By accurate, controlled placement of dredged
material, nearshore berms can be constructed to provide physical and bio-
logical benefits. Benefits include attenuation of wave energy, introduction
of sediment into the littoral system, increased fisheries population and di-
versity, a substrata for oyster colonization, and cost reduction compared to

more traditional disposal alternatives.
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and procedures are not precluded from use in nearshore berm construc-
tion. Burke and Williams (1992); McLellan (1990); McLellan, Kraus, and
Burke (1990); Burke and Allison (1992); Pollock and Allison (1993); and
Pollock, Allison, and Williams (1993) draw on several completed near-
shore-berm projects and offer comprehensive planning level guidance for
nearshore berm design and construction.

~ o L
Concepts
hiaoh lianf Ag t tad 1
Nearshore berms are submerged high-relief mounds constructed paral-
lel to shore and composed of clean predominately beach-quality dredged
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material (McLellan, Kraus, and Bu kc 1990). Benefits can be classified
as either drrec r indirect. The direct benefit is widening of the beach by

onshore movement of material from the berm. Indlrect benefits are break-
"ing of erosive waves, reduction of storm water-level setup on the beach
face, and creation of an artificial storm bar that will reduce erosion by
satisfying part of the demand for sediment to be moved offshore during
storms. Nearshore berms are generally divided into two categories (feeder
berms and stable berms), although Burke et al. (1991) have defined a third
category (sacrificial berms).

Feeder berms. Feeder berms (Figure 4) are constructed of clean sand

shore areas by mitigating erosive wave action and Dy providing additional
material for the littoral system. If a berm is placed in sufficiently shallow
water and with sufficiently high relief, the higher erosive waves accompa-
nying storms will break on its seaward slope and crest. Broken waves of

reduced height then re-form and progress toward the shore to break again

with less energy. This energy-reducing mechamsm provides an indirect

i
benefit by reducing the erosional demand of storms for sediment to
moved offshore. Material removed from the berm and transported shore-
ward during periods of accretionary wave conditions supplements the
beach profile by becoming part of the littoral system, contributing to the

total volume of material available for beach recovery.

Stable berms. Stable berms (Figure 5) are intended to be permanent
eatures constructed in deeper water outside the littoral environment.
hey may function to attract fish as well as reduce wave energy incident

=] ""l

1 c

to the coast. Material from the berm is not expectea to be transported to
the littoral system and beach. Berms designed to be stable may be con-
structed of a wider range of materials and grain sizes than feeder berms.
However, not all material will mound adequately or have the required
stability to function as a stable berm. For some projects, material with
low mounding potential has been intentionally spread over a large area
using what is called thin-layer disposal. If a stable berm or mound con-

nourishment projects.

Sacrificial berms. According to Burke, McLellan, and Clausner
(1991), a third type of berm (sacrificial berm) may provide an additional
nearshore alternative. This new type of berm placed in shallower waters
would differ from a feeder berm in that it would be constructed of finer
grain material, which would likely be carried offshore by waves, possibly
nourishing the offshore profile and flattening its slope. This is in contrast
a feeder berm whic'n may nouris'n the beach. The intent of the sacrifi-
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grain size, type of material placed, and th
nique used.

Berm design

Several steps must be followed to determine the potential for success-
ful berm design and construction. These steps include evaluation of
(a) quantity and quality of material to be dredged, (b) availability of suit-
able equipment, (c) local wave conditions, and (d) economics of berm con-
struction and aiternatives.

Material quality and quantity evaluations concern dredged sediment/
beach compatibility, mounding properties, and available volume. If the
dredged material grain size is compatible (i.e., similar or coarser grain
size) with beach samples, a feeder berm can be constructed. The potential
use of silt material and silt/sand mixtures is also being explored, the for-
mer in sacrificial berms and the latter wnh_ the expectation that the silts

If the material is not compatible w1th the natlve beach materlal but does
have mounding potential, a stable berm can be considered; if the material
is low-density fluid mud, mound construction is unfeasible. Conical-
shaped mounds placed in the nearshore focus wave energy behind them
and should be avoided. Berm length should be several times the average
local wavelength, and the berm should be oriented parallel to the trend of
the shoreline to minimize wave focusing and depth limitations of the
dredge and to maximize extent of shoreline to be protected.

Local wave conditions determine the depth of placement for supple-
menting the supply of littoral material by feeder berms. Material to be
placed at the design depth and crest elevation will require suitable equip-
ment, usually a split-hull hopper dredge or barge. If the design calls for a
feeder berm, it is optimally placed as close to shore as possible wit--in con-
straints of safe navigation of the dredge or barge. Recent projects hav

shown that split-hull hopper dredges and barges are capable of construct—
ing mounds at elevations above the loaded draft of the vessel. The main
quantitative savings occur if haul distances are reduced by nearshore
placement as compared to placement at previous disposal sites.

Berm length and end slope

The literature on nearshore berms indicates the potential for wave-fo-
cusing due to end effects at nearshore berm terminal points. End effects

are due to wave shoaling, wave refraciion, and botiom diffraction in re-
gions of drastically variable topography, resulting in increased wave
heights and altered wave direction in the lee of berm ends. These phenom-
ena depend on the depth change at the berm and wave height, period, and
direction. The leng.h of the affected shoreline increases with increased

..................
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Nearshore berms should be of sufficient length to avoid focusing of
waves at a location seaward of the shoreline. If a conical shape can cause
localized erosion and an elongated oval shape has the potential to provide
‘protection to the same region, the minimum length required of the fea-
ture’s shore-parallel axis to achieve beneficial effects can be optimized.
McLellan, Kraus, and Burke (1990) investigated nearshore berm projects
that were being monitored and found that existing berms as short as 2.5

times the wavelength did not exhibit wave-focusing effects.

=}

Conditions assumed for the analysis were as follows. The equation for
equilibrium beach profiles given by Dean (1991) and a grain size Dsq of
0.2 mm were used for the profile on which the test berms for the
RCPWAVE analysis would be placed. A generic berm configuration was
created using the Silver Strand, CA, berm as a guide. The test berms were
placed at the -18-ft mean lower low water (mliw) contours. A structure
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height of 6 ft was chosen to aliow 12 ft of water over the crest, ensuring
st
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corresponded to a wave arriving perpendicular to the beach. The end
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Numerical model results. Based on results of the numerical model
study, steeper end slopes exhibited end effects across a narrower region
parallel to the shoreline than did the milder end slopes, but the severity of
the effects was greater than that of the milder slopes (higher wave heights
in the lee of the berm ends). Longer period waves resulted in greater
wave heights due to shoaling as depths decrease. Comparisons of all
slopes indicated that gentler siopes optimize berm design by reducing end
effects.
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ited no end effects alone the center axis of the berm at the -16-ft mllw con-
ited 1 s along the center axis of the berm at the -16-ft mllw con
tour. Berms of crest length equal to or greater than 2,000 ft displayed no
wave focusing along the center axis at the -12-ft mllw contour
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To incorporate berm-relief change, additional berms with 8 and 16 ft of
water over the crest were modeled. The same bathymetry grid was used.
Even though the wave heights were greater on the shallower berms, wave
focusing at the -16-ft mllw contour did not exist on berms 1,600 ft and
longer for-any berm reliefs.

on 125H end slopes, 1V on 25H insho siopes, 1 V on 50H offshore
slopes, and crest lengths equal or greater than 2,000 ft will not cause wave
Fantigcinaea Far tha sxrawtra ~randitinmn ¢tanéad 72 o PR TGS TS |

1Utusily 1UL Ul wave Lunuituin wosied (1.C., UNDICAKIIE wWaves).

(1993) to ascertain the effect of berm crest width on the local wave cli-
mate. Minimum berm widths for maximum wave height reduction benefits
were presented.

Another numerical model study was conducted by Pollock and Allison

Numerical model study. The numerical model study used a version of
the numerical model of the longshore current (NMLONG) that had been
modified to calculate only wave transformation. Wave transformation in-
cludes shoaling, refraction, breaking with energy dissipation, and wave
re-formation.

The same berm profiles used by Burke and Allison (1992) were utilized
in this investigation. A 100-ft-wide berm crest was centered at the -18-ft
mllw contour. Other berms were modeled by adding or removing a paral-
lelogram section of the appropriate width from the seaward edge of the
berm. Berm crest widths varying from 0 to 1,000 ft were tested. Still-

water depths above the berm crest varied from 7 to 15 ft. -

Waves were eliminated from testing if during the shoaling process the
wave exceeded wave-breaking criteria prior to the -18-ft contour. Input
waves were selected from waves with heights that varied from 1 to 12 ft
and with periods that varied from 4 to 20 sec. All wave heights greater
than 12 ft were eliminated because all broke before reaching the -18-ft
contour. For the 12-ft wave height, only the 8- and 10-sec waves met the -
criteria. The 4-sec wave perloa would not support the 9- or 12-ft wave,

- AL 1

erlous above 10 sec broke before the -18-ft
1 )

"U.

1S
w1dth up to an asymp totlcallv llmm g condltlon (Fxgure 6) The rate o
crease in wave attenuation relative to berm crest width d1m1mshes as the
berm crest width increases. Steeper waves are affected more significantly
by increases in crest widths than are less steep waves.
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Figure 6.  Effect of nearshore berm crest width on wave height
Using the numerical model NMLONG, wave-aitenuation values were
predicted for a suite of wave conditions and various berm widths placed
in 18-ft water depths. From these results, reductions in wave height in the
lee of the nearshore berm are associated with crest width increases. Addi-
tlonallv. for the test conditions of L_hgs study, signiﬁ.,am wave-heighg educ-

berm crest width up to about 200 ft, but little or no change was reallzed
for wider berm crests. Therefore, while berms with crest widths wider
than 200 ft may be desirable from an operational, beach-building, or volu-
metric viewpoint, they may not provide significant additional wave-height-
reduction benefits. However, berms may need to be constructed to a crest
width greater than 200 ft because wave activity will re-form the berm and
erode some of the material from the berm area. By constructing the berm
to a greater crest width or by maintaining the berm crest width at or above

200 ft, maximum wave attenuation from the berm can be realized for a
longer period of time

Subsequent work by WES (Pollock, unpublished data) synthesizes in-
formation similar to Figure 6 for multiple nearshore berm geometries.
This I@C@I‘-l work (Figure 7) can be used to select appropriate crest widths
relative to water depths and berm crest heights. This research provides ad-

ditional tools for optimizing nearshore berm template design, and for esti-
mation and evaluation of nearshore berm physical benefits of wave
- attenuation, mitigation of storm damages, and beach enhancement.

N
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In 1954, the Office of the Chief of Engineers published The Hopper
Dredge: Its History, Development, and Operation. This 400-page book,
with its hard red-cloth cover, chronicled the history of the U.S. Army
Corps of Engineers hopper-dredging program and described in detail the
evolution and application of 100 years of hopper-dredge technical ad-
vances. This book, referred to as the “Red Book,” became valuable to
those in offices and onboard ships who were involved in planning and op-
erating the Corps’ seagomg hydraulic nopper-areage fleet. It also became
popuiar in Europe where it was us eu by urcage masrers an others work-

ging.

d
1
a

n the east coast
three stanoned on the Gulf coast, and three assign the Great Lakes.
No private industry hopper dredges existed in the Unlted States at that
time. Indeed, the construction of 10 of these Corps hopper dredges be-
tween 1942 and 1949 indicated the U.S. government was gearing up to
continue its traditional role of primary responsibility for the construction
and maintenance of navigation channels in the United States.

By 1990 the face of hopper dredging in the United States had changed
significantly. Policy changes within the Corps hopper-dredging program

and external events such as new environmental regulations had resulted in
a very different hopper-dredging program. The Corps hopper-dredge fleet
had shrunk to four active dredges, all of them constructed since 1967:
two on the west coast (Yaquina and Essayons); one on the east coast
- (McFarland); one on the Gulf Coast (Wheeler). For FY92, the Corps
1 Chanter R wac extracted from OQoden Reeman and Acsociates Inc {(in nrenaration)
Chapter 3 was extracted from Ogden Beeman and Associates, Inc. (in preparation).
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formed by private industry.

The purpose of Corps of Engineers Hopper Dredging, 1954-1994 (Og-
den Beeman and Associates, Inc. (in preparation)) is to describe ma,lor
events in the Corps of Engineers hopper-dredging program since publica-
tion of the Red Book. Hopper-dredge activities, programs, and policies
are addressed, as well as operating characteristics and technologies per-
taining to hopper dredging. Additionally, each of the four currently active
Corps hopper dredges is discussed in detail. The following text was ex-

tracted exclusively from that publication.

A hydraulic hopper dredge (Figure 8), or trailing suction dredge, is a
seif- propelled scagomg ship with sections of its hull compartmented into
Itis normauy configured with tw
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and settles to the bottom as excess water flows over the top of the hop-
pers. Once the hoppers are full, the drag arms are lifted,and the dredge
sails to the disposal area where the material is usually dumped through

doors located at the bottom of the hoppers. In some instances, agitation
dredging is conducted where the material is suspended and allowed to be
carried away by natural currents.

Figure 8. Corps of Engineers hopper dredge



Hopper dredges may range from 150 ft to 550 ft in length. As ships,
hopper dredges are subject to American Bureau of Shipping classification
.and must comply with strict licensing requirements regarding construc-
tion, maintenance,-and operation. Hopper-dredge personnel live and work
onboard ship; modern hopper dredges are fully equipped with living quar-
ters, galleys, recreation rooms, and other amenities.

Application

Hopper dredges are used mainly for dredging in wave-exposed harbors
and shipping channels where traffic and operating conditions preclude the
use of more stationary dredges and their attendant pipelines or dump
scows. They are also effective working offshore and in entrances where
sea and weather conditions preclude the use of extensive dredge pipe.
Most modern hopper dredges are capable of operating, albeit at reduced
efficiencies, in ocean swell up to 12 ft high. They are important for ac-
cessing disposal areas many miles distant from the dredging areas. In ad-
dition, hopper dredges are self-propelled, which enables them to deploy
quickly with little or no attendant plant.

Materials excavated by hopper dredges cover a wide range of types,
but the hopper dredge is most effective in the removal of unconsolidated
gravel, sand, and silt (materials that are common in rivers, estuaries, and
harbors). They are not as effective in dredging clay, rock, or other consoli-
dated materials.

Disposal methods

While the traditional dredged-material disposal method is bottom dump-
ing of material through the hopper bottom doors, other disposal methods
have been developed to address specific project requirements, operating
conditions, and/or environmental considerations. In 1950 the two types of
hopper-dredging disposal were bottom dump and agitation. In the 1960s,
the Corps undertook an aggressive program to-develop direct pump-out
capabilities on hopper dredges for beach nourishment and other purposes.
Direct pump-out and sidecasting were added as disposal options. In addi-
tion, the Corps developed the special purpose split-hull barge, Currituck,
which was designed to work shallow east coast harbors. The Currituck,
which operates similarly to a hopper dredge, deposits material directly in
the nearshore beach zone by moving close to shore and splitting its hull.

Hopper-Dredge Activities

Hopper-dredging activities of the Corps of Engineers fall into one of
three distinct categories: (a) navigation channel construction and mainte-
nance, (b) military defense activities, and (c) emergency operations.

Chapter 3 Corps of Engineers Hopper Dredging, 1954-1994 31
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The Corps hopper-dredge fleet has historically been used to develop
and maintain navigation channels and harbors along the U.S. coastline and
within the Great Lakes. The Corps’ role in harbor and channel develop-
ment evolved cautiously during the 19th century; private and state inter-
ests were generally the initiators of waterway improvements although the
federal government occaswnallv appropriated funds or provided assis-

tance through land grants and stock purchases.

One of the projects receiving federal funds in the mid-1850s was Char-
leston Harbor, SC, and one of the funded items was leasing the hopper
dredge General Moultrie. The General Moultrie was a casualty of the
Civil War, but U.S. rivers and harbors benefitted from an increased federal
interest following the war as Congress significantly increased authoriza-
tions for river and harbor improvements. By 1900, the Corps had con-
structed six hopper eages that were working on the Guif, east, and west

coasts. In 1906 the only remaining industry firm operating hopper
dredges went out of business, and the Corps was left as the sole owner and
operator of self-propelled hopper dredges in the United States until 1977.
By 1924 the Corps had built or acquired a total of 40 hopper dredges, 6 of
which were still operating in 1950, Thcsc 6 were supplemented with 14
newer hopper dredges, for a total Corps fleet of 20 hopper dredges in 1950

Corps hopper-dredge fleet District assxgnments for navigation-channel
construction and maintenance at 10-year intervals for the period 1951
through 1991 are shown in Table 1.

Military defense activities

Worid War II. The need for adequate channel depths to accommodate
naval vessel and other activities during wartime necessitates dredging.

The Corps hopper-dredge fieet is called upon occasionaliy by the Defense
Department to assist with military actions during wartime. During World
War 11, 14 U.S. government hopper dredges were assigned to the Euro-
pean and Pacific theaters. The dredges Comstock, Harding, Hoffman, Mar-
shall, Minqual, and Rossell all served in the European theater. The Barth,
Davison, Hains, Hyde, ngman, .Lyman, MacKenzie, and Pacific were as-
signed to military duties in the Pacific theater. Thc drcdgcs were subject
to enemy fire as well as unusual weather and dredging conditions.

Korean conflict. During the Korean conflict, the Davison was em-
ployed to clean out the Inchon tidal basin after retreating United Nations’
forces damaged the lock gates at the Port of Inchon early in the conflict.
The Port of Inchon is a major deepwater port on the western coast of Ko-
rea where daily tidal variations can be up to 30 ft. This port was of strate-
gic importance for the landing of supplies and troops, and the Davison
cleared the harbor of sediment accumulation.



Table 1
Corps Hopper-Dredge Assignments

Year of inventory and Hopper Dredge Name

Region/District | 1951 1961 1971 1981 1991
Great Lakes
Buffalo Hoffman Markham Markham Markham
Savannah Hoffman Hoffman Hoffman
Taylor Lyman Lyman Lyman
Milwaukee Haines
Detroit Haines Haines Haines
East Coast
New York Essayons Essayons
Goethals
Philadelphia Harding Comber Comber Comber McFarland
Rossell Goethals Goethals Goethals
New Orleans
Norfolk Comber
Savannah Gerig
Jacksonville Hyde Hyde Hyde McFarland
Lyman Gerig Gerig
Gulf Coast
New Orieans Langfitt Langiiit Langfitt Langfitt Wheeler
Galveston Biddle MacKenzie MacKenzie
McFartand
West Coast
San Francisco Davison
Portland MacKenzie Biddle Biddle Biddle Essayons
Michie Davison Davison Pacific Yaguina
Pacific Harding Harding Yaquina
Pacific Pacific
Seattle Kingman
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port U.S. assistance durx g the war, the ports of Saigon
Cam Rahn Bay were turned into major logistical bases, a
bases were developed at six other areas. The effort required the world’s
largest dredging operation to that time: 23 cutterhead, hopper, and me-
chanical dredges were employed in 1969 to clear and construct harbors pri-
marily in the Mekong delta area.

The Vietnamese Ministry of Public Works, Transport, and Communica-
tions contributed nine dredges. A joint venture of Raymond International
and Morrison-Knudsen, Brown, Root, and Jones brought 10 dredges to the

effort under contract to the Naval Facilities Engineering Command. A

third fleet was made up of four training dredges operated by the Republic
of China’s Retired Servicemen’s Engineering Agency under contract to the
U.S. Agency for International Development. Corps of Engineers hopper
dredges Davison and Hyde joined this effort in 1966, and in 1967 the
Corps’ sidecaster Schweizer began work in Vietnam. The Hyde was dam-
aged extensively after two explosives detonated against the hull; however,
the crew saved the vessel from sinking and had it operating again in less

o
than 72 hr. The Corps of Engineers dredg ng operation in Vietnam suf-
fered no loss of life.

Post-Vietnam. Corps hopper dredges have not had active defense as-
signments since Vietnam. During the Persian Gulf War in 1991, there was
discussion about deploying Corps hopper dredges to assist with navigation
maintenance and oil-spill remediation, but no dredges were actually sent
to the Persian Gulf.

current defense requirements and private industry capability...” As a re-
sult of the 1987 recommendation, the Corps agreed to reassess the mini-
mum dredge fleet every 5 years. The Corps’ military dredging history and
ongoing efforts to evaluate potential dredge requirements for military ac-
tions demonstrate the historic and ongoing relationship Corps’ dredges
have with military activities.

Emergency operations

hopper dredges may be mobilized in response to emergency situ-
he Corps defines emergency dredging as “dredging performed
_ 1

ca

3

situations require an immediate and effective response

ect lives and property, or to maintain or restore channel
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merce and the economic livelihood of a region.

dimensions, thereby minimizing disruption of essential waterborne com-

»

There are two primary authorities under which the Corps responds:
(a) Section 3 of the River and Harbor Act of 1945 provided continuing
authority for limited emergency clearing of navigation channels, and
(b) Public Law 99, passed in 1955, amended previous flood-control acts to
provide for an emergency fund for flood-emergency preparation, flood
fighting, and rescue operations. The Corps generally refers to its emer-
gency dredging as PL-99 activities, and records yardage and costs for PL-
99 work separately from other work since it is covered by a different
funding source. While there has been no PL-99 work performed by Corps

Mt. St. Helens eruption. The Mt. St. Helens volcano erupted on May 18,
1980. The mountain, located in southeastern Washington state, spewed
4.0 billion cu yd of ash and mudflow into the atmosphere and river basins.
Much of the mudflow settled in the Toutle River, a tributary to the
Cowlitz River, which flows into the Columbia River at approximately Co-
lumbia River Mile 68, near Longview, WA. The Columbia River provides
a 600-ft-wide by 40-ft-deep navigation channel from the Pacific Ocean to
Portland, OR.
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Guard closed the river to navigation at Longview on May 19, stranding 31
ships at ports upriver and 50 ships at points along the lower river. The
Corps hopper dredge Biddle was working at the mouth of the Columbia
River. It was ordered to proceed with caution to the closed river section

and begin emergency dredging. The Portland District’s two other hopper
dredges, the Harding and Pacific, were mobilized from Eureka, CA, and
Coos Bay, OR, respectively, to join the emergency dredging operations.
The Columbia River draft in this region had been reduced from 40 ft to
14 ft within a few hours. A total of 19.65 million cu yd were dredged be-
fore the effort was completed, 20 percent by Corps hopper dredges.

Exxon Valdez oil spill. The Exxon Valdez hit a reef off Bligh Island in
Prince William Sound, AK, on March 24, 1989. The 987-ft-long, 166-ft-
wide, 88-ft-draft vessel was outbound loaded to near capacity with 1.2 mil-
lion barreis of Prudhoe Bay north slope crude oil. On March 25, Exxon
announced that 260,000 barreis of crude oil had been spilied into the

'n;tiol AMArasNO Y racnNNnNcos o Nnrte wara qmr\nrnr‘ }\‘I ;l]_nronornr"
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ground crews, unorganized equipment, and high winds that grounded air-
craft, hampered boat operations, and emulsified the oil. By March 26
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mental o and varied resources D:scuss:ons were mmat.,d regard-
ng the feasﬂ);h-v using Corps hoppcr dredges in the oil-spill cleanup,

and dredges Yaqu
and 17, resnectlvel
unproven.

During the first day’s operation, the Yaquina‘s crew tried various con-
figurations of auxiliary pumps to pump the material directly into the
hoppers, but the pumps could not move the thick oil and debris. By mid-
afternoon, the only alternative left was to use the dredge pumps. No one
knew how the oil mixture would affect the dredge pumps, the drag arms,
or other parts of the dredge. The dragheads were inverted (Figure 9) and
brought up underneath the oil (Figure 10). During the first 15 min of
pumping, approximatiely 500 barreis of oii were coiiected. The most criti-
cal part of the operation was placement of the draghead in relation to the
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creasing in thickness with each passing day.) The operator had to get the

inverted draghead close enough to the surface from underneath the layer
of oil to get more oil than water, but had to avoid breaking the surface and

The experience of the Yaquina was valuable to the Essayons when it
started operations. But the Essayons was working in less protected waters
with higher wave climates and controlling the draghead’s proximity to the
surface was more difficult. On May 8 the Essayons captured 200 barrels
of oil in 5-ft seas; by May 10 a combined total of 5,016 barrels of oil had
been collected by the two dredges.
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tion was especially , s
terials that had been Dlaced in the hoooers wh11e it served ollectxon
barge. The Yaquina returned to Portland on June 15 and the Essayons re-
turned on July 24.

Engineering and Design

- The support structure for the Corps hopper-dredging program is exten-
sive and varied. Support includes specific programs that have been devel-
oped solely for the purpose of improving hopper dredges.
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Marine Engineering Board

_ The Marine Engineering Board was initially established by the Chief of
Engineers in 1944 _under the title Hopper Dredge Board. Its designated du-
ties at that time were to “review all plans for any hopper dredge construc-
tion and pass on matters of policy and general features of design.” Three
years later the responsibilities of the Board were broadened and “will rec-
ommend policies and general features of design for hopper dredge con-
struction, will review all plans for new hopper dredges and all major
modifications of existing hopper dredges, and will perform such other
functions in connection with hopper dredges as may be assigned by the As-
sistant Chief of Engineers for Civil Works.”

Board members have consistently been civilian engineers who have
management and technical experience in the design, construction, opera-
tion, and repair of marine plant. In 1963 the name was changed to Dredge
Board, and in 1974 it was again changed to its present designation of Ma-
rine Engineering Board. The Board’s mandate was broadened to encom-
pass nonhopper-dredge activities, and through the years membership on
the Board has expanded to include representatives from diversified Corps
Districts and Divisions. Ex officio members were also designated to par-
ticipate in an advisory (nonvoting) capacity.

In 1990 the Board’s mandate was revised and set forth in a new Engi-
neering Regulation, ER 15-2-6 (U.S. Army Corps of Engineers 1990).
The Board’s primary functions are to:

a. Establish fundamental principles for the design, construction, and
operation of marine plants.

b. Recommend policies and major design features for new construction,
and major alterations to marine plants.

c. Review requests for waivers to standard designs.

d. Review innovative design concepts and objectives for major items of
floating plants.

e. Recommend policies for acquisition, replacement, or rehabilitation of
major items of floating plants.

f. Review requests for waivers to Major Subordinate Commands/
District Commands design of major items of floating plant.

g. Perform program review and establish project priorities for the
Marine Design Center.

h. Perform other functions in connection with dredges and other marine
plant, dredging techniques, work practices, and operational proce-
dures as assigned by the Director of Civil Works.

Chapter 3 Corps of Engineers Hopper Dredging, 1954-1994
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llSth m 1908 as thc ne Design Division, it has played a major role in
the development of honncr-dred e plant and the advancement of tech
ogy pertinent to hopper drcdgmg and disposal. Durmg World War 11, the
Division shouldered a large share of the design and construction of float-
ing plants of all kinds, including tugboats, towboats, oil and water barges,
and floating cranes and derricks. Following World War II, the Division de-
signed and commissioned construction of five new hopper dredges by
1949, including the Comber, Biddle, Gerig, Langfitt, and Essayons.
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Major hopper-dredge projects for the Marine Design Division during
the 1950s included tne nopper dredge Markham Wthh was spccmcally
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By the 1960s, there were 15 hopper dredges in the Corps fleet.
Nonhopper-dredge-related work dominated activities at the Division,
although it undertook design and construction of the hopper dredge
McFarland and designed conversions of the hopper dredges Comber,
(;oethals Lyman Hains, and Hoffman to direct pump-out capability. The
aes1gned for work along the coast of the Gulf of Mexico.
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It was 'apabl of discharging dredged material b y any one of three sys-
tems: (a) bottom dumping through hopper doors; (b) pumping through a
connection to a shore pipeline directly into an "pla-ld disposal area; or
(c) pumping through a boom-supported discharge pipe directly into adja-
cent waters

During the 1970s, the Marine Design Division designed and accom-
plished the repowering of the hopper dredge Pacific and moved forward
with the design and construction of three new hopper dredges: the
Yaquina, Wheeler, and Essayons. The name of the Marine Design Divi-
sion was changed in the 1980s to the Marine Design Center. During the
remainder of the 1980s and through the early 1990s, the Marine Design
Center continued to design and construct new marine plants, but no new
hopper dredges were to come on-line during the period. The Center con-
tinues to provide design for rehabilitation and new technology for the ex-
isting fleet.
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The hopper dredge improvement program was initiated in 1957 to aid
the Corps in increasing operational effectiveness of hopper dredges and
thus reduce related unit costs through development of improved proce-
dures demgns and dev1ces. The Marme Desxgn l)wnsxon conducted the

provided opportumues for Districts to research and solve probiems spe-
il
a

cific to their own requirements and also provided opportunities for some
updating of the Corps’ fleet. Some of this research was integrated into the
design of new Corps hopper dredges that were constructed in the 1970s
Thirteen separate research projects were conducted:

a. Develop dcsign criteria for dredge pumps suitable for pumping
viscous water-solids mixtures.

b. Develop distribution system to provide better intermixing of mate-
rial, uniform loading, increased retention of fine grains, and individ-
ual hopper discharge control.

c. Evaluate electronic positioning systems for hopper dredges and sur-
vey boats.

e. Improve existing gas-removal systems and develop more effective
gas-removal techniques.

f. Develop and test improved instrumentation to measure and monitor
dredging processes; provide techniques for more efficient control of
the dredging processes.

g. Develop improved dragheads to attain greater rate of intake of
solids, especially consolidated fine sand and viscous silt mixtures.

h. Develop, test, and evaluate flexible draghead pipe coupling to
replace ball joints in suction assembiages of hopper dredges.

i. Evaluation of range lights and targets for hopper-dredge operations.

2 Bualiiate an ag n 3 3 1
j. Evaluate and test 4- and 10-in. jetting systems to increase
productivity and reduce dredging costs.
- k. Evaluate effectiveness of hopper dredges for beach nourishment,

. Evaluation of precision profiler echo sounder and its suitability for
Corps work.

Chapter 3 Corps of Engineers Hopper Dredging, 1954-1994
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k. Test and evaluate effectiveness of chemical coagulants added to
slurry to aid settling in the hopper bin.

eed
of modernization. Of the fleet of 16 Corps hopper dredges, 14 had been
constructed and put in service prior to 1949. Petitions to Congress from
the Corps for additional funds to update the fleet had been unsuccessful
for about 10 years. Congress was mindful that private dredging contrac-
tors in the United States believed they were capable of supplying hopper
dredging in addition to their established capability in pipeline and me-
chanical dredging. The Corps had been the sole owner and operator of
hopper dredges in the United States since 1906. In 1973, Congress di-
rected the Corps to conduct an in-depth national dredging study to evalu-
ate national dredging needs, survey the physical condition of both the

o P, A o
LOIpS and privale

By the early 1970s, the existing Corps hopper-dredge fleet was in
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vernment’s bidding procedures.
- rs
L

MAancgeragg ala~ onma iad th tha ot de, ¢ ot smAatliada Aneory Téentimen wxrith ¢l
COngress aiso speciiiea tnat tne study must inciuae consuitation witn tne
f‘rnf]";ﬂn Ihl‘ll(‘fr‘t I“n]l‘f"“" t o;f' AYAV-03% ¥4} Qn(‘ rpl‘nmmﬂ“/‘o‘;nn(‘ M U7AriMNnito
AV Y Vusllls PRVAVACASAS § J, lllvluullls LIIVAL VAV YO AU I VWULLLIUIMVIIVALIVIIO Vil YArLLIVUUD
alternatives for meeting the national dredoino reauirements ”

alternatives for meeting the national gredging requirements,

National dredging study
and Industry Capability Program

After identifying the desired scope of the study and a competitive na-
tional contractor-selection process, a management consulting firm was
hired to conduct the national dredging study. The study process was exten-
sive. Corps Districts provided information on operations and costs for
their 98 hopper, pipeiine, and mechanical dredges. Industry was polied
for their experience with operations, costs, profitabiiity, and other factors.

tevu ranahility nragram ta nlaca indnctru Aeradong in rAamnatitinn uith ane
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market.” The Corps and private industry contractors essentially bid on the
same projects from the same bid documents, plans, and specifications

o,
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for each project and contractors
were told which hopper dredge and disposal method were being used for
the estimate. Allowance for profit was not included in the Corps estimate.
The job was awarded to an industry contractor if its bid was not more than
125 percent of the hired labor estimate. The Corps was awarded the pro-
ject if industry bids all exceeded 125 percent of the hired labor estimate.
Industry contractors, anticipating that hopper-dredge work would become
available, had proceeded with design and construction of hopper dredges.
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As the testing of the market program proceeded, Congress also pro-
ceeded with legislation to ensure industry’s participation in dredging
projects. The Corps became a strong supporter of private industry’s ex-

-pansion into hopper dredging and was anxious to increase American capa-
bility, in part to assist foreign countries with their redeveiopment efforts.
Port-operating interests, however, were concerned that increased industry
paruclpauon in areagmg projects would increase costs, causing projects
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a. The Corps shall have dredging and re Ltcd work done by contract if
it is determined that private industry has the capability to do such

work at reasonable prices and in a tlmely manner.

b. The Federally owned fleet shall be reduced in an orderly manner by
retirement of plant. The Corps shall retain a minimum federally
owned fleet required to carry out emergency and national defense
work.

¢. Work necessary to keep the minimum fleet operational can be set
aside from those projects to be bid by industry.
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deorec1at10n supervision, overhead expenses, mterest on capital in-
vestment, and other appropriate charges.

When the industry capability program ended in fiscal year 1981
(FY81), 149 dredging jobs had been advertised and 83 of them awarded to
industry. Of 93 total hopper-dredge jobs, 50 had gone to industry. Eight
hopper dredges had been acquired by industry and another two were on-
line. The industry capability program had demonstrated that industry
could respond to hopper-dredging demand.

DY QS_2AQ raanirad tha actahlichmant Af a miniminm flaat that in~liidacg
L is 704097 l‘.«\iull CU LIV LOLAQULIDNILLIVEIL V1 QA 1111111101 Uiil 1V U L Li1at 11iIviuuv oy
both honner and nanhoanner dredoec to meet emeroencvy and defence nre-
001 NOPPEer anG nonnoepper CreGges ¢ meet emergency and Geiense pre
naredness. The law states
paredness. 1he law states

mined by the Secretary, by retirement of plant. To carry out
emergency and national defense work the Secretary shall retain
only the minimum federally owned fleet capable of performing
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tion such amount of work as he determines to be reasonably
necessary to keep such ﬂcct _ully operational, as determined
by the Secretary, after the minimum fleet requirements have
been determmed Notw1thstand1n the preceding sentence, in _

Secrctary may retain so much of the federally owned fleet as
he determines necessary, for so long as he determines neces-
sary, to insure the capability of the Federal government and
private industry together to carry out projects for improve-
ments of rivers and harbors.

The Corps began to retire its existing hopper fleet before results of the
minimum fleet study, mandated by PL 95-269, were complete. The Corps
also began to build new dredges to meet the requirement for “technologi-
cally modern and efficient standards, including replacement as necessary”

na abtasad S ) 4 ng N
as stated in PL 95-269
It aat gtindy whish oo maenfaee oA Lo L
Results of the minimum fleet study, which was performed by the
Corps, were available in 1978. The study recommended a Corps mini-
mum fleet of eight hopper dredges: two each for the gulf and Great Lakes
and the east and west coasts of the Imted Qtatcs Indl__stry, faced with a

tional dredging study, strongly opposed an elght dred e Corps hopper
fleet. Industry was concerned that their new equipment would stand idle.
Industry indicated they desired a Corps fleet in the range of two to five
vessels. On the other hand, the American Association of Port Authorities
adopted a position recommending ten Corps hopper dredges rather than
just eight.

In 1979 the minimum-fieet recommendation for eight Corps hopper
jé rwar ssistant Secretary of the Army for Civil

e As
ffi of Management and Budget requesrea tnat

By the end of FY81, the Corps had retired five hopper dredges: the -
Essayons, Gerig, Davzson Hvde and Harding. The new small-class

Yaquina was placed in service in 1981. As discussions regarding the mini-

mum fleet continued during 1982, four more Corps hopper dredges were

retired: the Biddle, Lyman, Langfitt, and Goethals. The new large-class

hopper dredge Wheeler began its tenure when placed in service in 1982.

The Corps made a final appeal to the ASACW in 1982 to maintain a
Corps minimum fleet of eight hopper dredges. However, the political cli-
mate could not support the plan. The pressure from industry to increase
industry’s share of the dredging load and the overall pressure to reduce

costs were major Iactors that resulted in a 1983 ASACW decision which
¢ the Corps minimum fleet would consist of four hopper
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the Corps of E“ginccrs reserve ﬂeet (CERF) in a partn

pw
try to augment dredging capability for national defens and emergency

The CERF program proposed a guaranteed response by private industry
to emergency and defense situations. The Corps’ four hopper dredge mini-
mum fleet and contribution to CERF was to consist of a new Essayons, the
Yaquina, the Wheeler, and the McFarland (which had been brought on-line
in 1967). By 1985, 15 private-industry hopper dredges were part of the
CEREF in addition to the four Corps hopper dredges.

ecommended a reassessment of

£

defense requ1remems
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ears. The Chief of En

Center (ESC) to in 90 for an assess-

t of two snecific issues: (a) t ecessarv to meet
t of two specific issues: (a) t ecessary to meet
1, emergency, a.n_(_l mil b) independently,

The ESC reports were released in 1991. The analyses of overall re-
quirements were based on 1988 and 1989 dredging data only, constraining
the investigation’s scope. Essentially, ESC concluded that hopper-dredging
capability was definitely needed in the United States, but it should not nec-
essarily be the Corps’ responsibility. The second investigation concluded
that existing military needs in themselves did not require a Corps mini-
mum fieet.

A new EM was developed to replace the existing EM 1125-2-312 (U.S.
Army Corps of Engineers 1994). The new EM provides guidance on cur-
rent operating and reporting procedures for hopper and sidecasting special-
purpose dredges.
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document and quantify the economic benefits to the user community of a
Federal rgﬁearc‘h and development program. Methodology o qx.amify the

the initiation of the study and was developed and Dattemed after private-
sector techniques that provide for an estimation of uncertainties involved
in the process.
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The major purpose of this study by Griffis et al. (1995) was to quantify
‘in terms of dollars the economic benefits attributable to the DRP. Each
product developed by the DRP was catalogued. Each Corps operation and
maintenance dredging project for a 4-year period ending in 1993 was ana-
lyzed to determine whether a product of the DRP was used on the project
or whether there was the potential for the use of a DRP product if it had
not been used on that project. If a product was used or had the potential
to be used on a particular dredging project, then the expected benefits to

m

the project using the product were estimated. The benefits were catego-

rized as direct benefits, cosi-avoidance benefiis, environmental-enhancement
lhoanafiteo micoinn_anhansrnmmanta hanafita and jndieant hamafisos Thaca
UCLICLIILD, HIIDDIUILL- 11allVCIIICIIL DCILITLIIL, alll HHIUIICUL UCLICILIED 11ICHC
benefits were entered into a database. Due to the uncertainty associated
with each benefit estimate, each benefit was assumed to follow a specific
probability distribution. The sum of all benefits was then subjected to a
Monte Carlo analysn,, and the relative frequency histogram of the final
sum of all benefits calculated.

Of the 31 Corps Districts with regular dredging programs, 21 were
included in the analysis. The other 10 districts are gencrally riverine

Chapter 4 was extracted from Griffis et al. (1995).
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Districts with small dredging workloads.
tricts with smali dredging programs, the overall benefit ievels produced

by this analysi

Based on numerous discussion
the categories of benefits were
perception and then were refi
uct application.

Due to the absence of the Dis-

should be considered to be understated (conservatlve)

Direct benefits

Direct benefits are economic benefits that actually occurred or poten-

tially could have occurred as a direct result of the use or influence of one
or more DRP products versus alternatives for operations and maintenance
and/or new work projects. These benefits include:

a.

o~

o

x~

—

Reduced design and overhead expenses.
Improved productivity of operations

Reduced or eliminated excessive dredging job-cycle scope.

Reduced subsurface exploration.

Reduced bin-water measurement time.

Reduced survey and positioning mobilization.

Reduced or eliminated monitoring and administration.

H
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Cost-avoidance benefits are labor, equipment, or legal costs that actu-
ally were or potentially could have been prevented as a result of the use or
influence of one or more DRP products, including:

a. Reduced or eliminated differing-site-claim legal expenses.
b. Reduced or eliminated added expenses to rectify faulty survey results.

c. Eliminated job operational error.

Environmental enhancements are economic benefits that actually oc-
~~~~~~ A e evmbanntinller nneald hasra Amnsieend o o wacirlé AL el - DT
LuUllTud Ul puwliilally LoulU I1ave OLLUlICUu ad a4 1C3UiIl Ul pelivinung uu:ug-
ing nnaratinng in an anviranmantally catiecfartary mannar ar tha
1115 UP\.«I GLIVILID 111 Al vilviiviiiiaveiiiali aauo;a\—tux) 1Hicaiiici, Ui uiae
cimnlified ar ctandardized reanlatarv nracece hranoht an hv nneca ar inflnuo
DLIAAHIAAI\JU Vi DrtGlilivuGLU IV l\tsul“l\ll PIUVVDO vivu A4L Vi v oW VUL iiiii1u
ence of one or more DRP products, including:

a. Reduced District permit-processing time and overhead.

b. Relaxed environmental windows.

c. Improved resource-agency coordination and cooperation.

d. Reduced endangered-species monitoring.

BES . % . B o a L __ _ £°% _
Mission-enhancement benefits

Aigoinn_anhanramant hanafitge ara nananantifiahla annanamis hanafite

AVLIOOIVII“CLIAIIVUILIIVIIL UCIIV1IW Al liviijualitiiiauvule CLUULLIVILLIV UCIICLIWD
t at Qf‘f'lﬂ]]‘l nr*t‘nrrprl nr f\f\"‘lﬂf;ﬁll‘l f‘{'\l‘ll‘ }\ﬂ‘l‘l l\f‘l‘l!f"ﬂl" ac 2 r];rnnf "D(‘II]"
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of the use or influence of one or more DRP products versus alternatives
for dredging projects involving fixed-cost government physical plant.

o or J o o r-"J

Indirect benefits

Indirect cost benefits are economic benefits that actually occurred or
potentially could have occurred as an indirect result of the use or influ-
ence of one or more DRP products versus alternatives, including:

a. Improved public relations or opinion.

b. Quantified worth of uninterrupted commercial operations.

Chapter 4 DRP Benefits Analysis
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ings, a comprehensive applicability review of all DRP products per project
was performed. Actual or potential project uses of DRP products were
quantified into estimates of tangible dollar values. The annual expected
continuously recurring economic benefits were calculated for (a) opera-
tion and maintenance benefits, (b) Corps-owned plant efficiency benefits,
(c) regulatory benefits, (d) claim avoidance benefits, and (e) nonoperation
and maintenance benefits.

It became apparent during the data-collection phase of the analysis that
nonrecurring projects were affected equally as much if not more so than
annually recurring projects by use of DRP products, on a project-by-project
basis. Significant benefits were quantified for both new work and opera-

tion and maintenance projects that were not continuous, unlike the major-
ity of operation and maintenance work. These were one-time occurrences
on projects with no dredging cycle. A global view of DRP research attrib-
utes the end-result benefits of that research to the national Corps dredging
program. When a global view of one-time benefits is considered, then
one-time benefit projections into the future can be logically justified even
if there is no repeatability within any one respective Corps District.

Based on a historical analysis of past events, there is no reason to expect
that one-time benefits will not occur somewhere each and every year. Esti-
mates for these one-time nonrecurring benefits aiso were quantified into
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scope, time, or resources) that could affect the estimates and create
uncertainty.

All estimates contain some element of uncertainty. While there exists a
100-percent certainty of infinitely small benefits, there also exists a very
small but finite certainty of infinitely large benefits. The true answer lies
somewhere between these extremes. To account for the uncertainty, a
Monte Carlo simulation analysis was performed. The analysis developed
values of benefits for which there is a 90-percent certainty that the actual
or potential benefits will be exceeded (i.e., the benefits developed in the

N a e Vs o .

simulation have a probability of 0.90 of being exceeded).

The DRP Monte Carlo analysis was patterned after the private sector
and used the conservative forecasting techniques employed by business to
predict sales revenue. The assumption here was also made that each bene-
fit would follow a Weibull distribution. The Weibull distribution has a fi-
nite lower bound (zero benefits), is skewed conservatively, and has a

boundless upper limit (infinite benefits). This distributio
been shown to be appropriate for commercial operations that must accu-
rately forecast profits to stay in business.

The Monte Carlo simulation sums the individual project benefits a
large number of times (approximately 1,000 for the DRP analysis). At
each calculation of a project benefit, a random number from a uniform dis-
tribution is assigned. That random number is the probability that the bene-

fits will be less than or equal to a certain amount, which is the inverse of
t Weibull distribution. As each simulation is completed, its
and tallied into a relative frequency histogram.

The projected benefits from use of DRP products on Corps dredging
operations (Griffis et al. 1995), annualized into 1994 dollars and at the
90-percent confidence level, are as follows
Annual benefits

a. Annual recurring benefits

1. Direct benefits $ 11,200,000
2. Cost-avoidance benefits 149,000
3.  Environmental-enhancement benefits 413,000
4. Mission-enhancement benefits 965,000

Chapter 4 DRP Benefits Analysis



5. Indirect benefits 4.677.000

Total annual recurring benefits $17,404,000

b. Annual one-time benefits

1. Direct benefits $ 5,717,000
2. Cost-avoidance benefits 2,913,000
3. Nonoperation and maintenance benefits 8,900,000
4. Indirect benefits _1.517.000
Total annual one-time benefits $19.047,000
TOTAL ANNUAL BENEFITS $ 36,451,000

Projected 5-year benefits

Based on the U.S. Office of Management and Budget 7.25-percent dis-
count rate, 5-year savings in 1994 dollars by using DRP products on
Corps dredging projects and at the 90-percent confidence level, are:

a. 5-year recurring benefits $ 100,586,000

b. 5-year one-time benefits 101,141,000

TOTAL PROJECTED 5-YEAR BENEFITS $ 201,727,000

Chapter 4 DRP Benefits Analysis
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The research described in this summary report of Technical Area 5 of
the DRP, “Management of Dredging Projects,” pertains to the necessity
for proper management of open-water dredged-material disposal sites, pro-
vides guidance for capping contaminated sediments, and develops engi-
neering designs for nearshore berms as an alternative to open-water
placement. A chronology of Corps hopper-dredging activities since 1954
also was provmea Finally, the first benefits analysis of a rcderal re-
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Framework for Management of Open-Water
Dredged Material Disposal Sites

Continued use of aquatic sites for placement of dredged materials may
depend on the Corps’ abmty to enectlvely manage aredged material place-

ment sucs das Well as the per(,epuon of how weli the l_,OI'pS managemen[

ment are derived through ensurmg the lonfz term avallabllltv of the Dlace—
ment site: potential project delays are avoided; the costs of identifying
and designating/specifying alternative sites are saved; and potential in-
creases in transportation costs or other costs relative to alternative sites
are averted.

USACE approach

The USACE approach to managing open-water sites focuses on provid-
ing all necessary information for site managers to make informed deci-
sions. A written site-specific management pian can greatly facilitate
the plac
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Monitoring is an essential component in the overall management of the
site. The intensity of monitoring will increase with the volume of sedi-
ments, the rate of placement, the number of site users, the variance of sedi-
ments, the presence of man-made contaminants in the sediment, and
resources of concern in the vicinity of the placement site. Results of moni-
toring studies can be used to verify assumptions and predictions or to pro-
vide a basis for modifying the decision process (i.e., developing more or
less stringent decision guidance).

<
(1]
23
4
N
(13
Q.
3
o
=
1]
«Q
)
3
®
=
=

T
-
o
(2]
(13
Q
c
-
(1]
»n

~ 4 l
or in situ reatment Th te-management plan should identi
ized tools and management practices appropriate for the site and specif
the criteria leading to the use of such practices.

Dlsposed in Open Water

If a sediment is found to be unsuitable for open-water disposal because
of potential contaminant effects, management options aimed at reducing
the release of contaminants to the water column during disposal and/or
subsequent isolation of the material from benthic organisms may be con-
sidered. Such options include capping of contaminated material with suit-

able clean material.

Design of capping projects

Capping must not be viewed merely as a form of restricted open-water
placement. A capping operation is treated as an engineered project with
carefully considered design, construction, and monitoring to ensure that
- the ‘esign objectives are achieved. Design requirements for contaminated-

material Ldpplllg include:
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c. Select potential cappinge site
potential capping site
d. Select and characterize capping material

e. Select equipment and placement technique for contaminated material.

f. Select equipment and placement technique for capping material.

g. Select navigation and positioning equipment and controls. At this
point, evaluate compatibility of site, materials, and equipment.

h. Predict water-column mixing and dispersion effects of contaminated
sediment during placement.

g l’\ a 1 al *
i. Determine requlrea cap tnickKkness
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J. Lvaijuale DPICGU allu luuuuulu5 Ul vuillitalliiiiiaitcvu aliu \.applug 111alCilal
durino nlacement
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l. Develop a disposal-site monitoring plan.

Considerations for capping-material placement

Placement of capping material should be accomplished so that the de-
posit forms a layer of required thickness over the deposit of contaminated
material. The determination of the minimum required cap thickness is de-
pendent on the physical and chemical properties of the contaminated and
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Capping appears to offer an effective management option for the long-
term isolation of contaminated dredged material from the surrounding en-
vironment. Evidence on the ability to create caps and on the effectiveness
of capping is rapidly increasing as follow-up surveys of such sites con-
tinue. Many of the questions about the effectiveness of properly designed
caps to contain contaminants over long time periods can now be answered
with greater certainty based on results of follow-up surveys.
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Design Guidance for Nearshore Berms

Nearshore-berm construction

et

m s a less expensive, although complex, al-
ternative to conventional open-water placement, and it provides additional
beneficial uses of dredged material. To ensure berm effectiveness, con-
struction cannot be treated simply as a modification of conventional open-
water disposal operations. The berm must be considered an engineered
structure requiring a design template that can be verified and constructed,
with provisions for periodic maintenance throughout the design life.

Feeder berms are constructed of clean sand placed in relatively shallow
water to enhance adjacent beaches and nearshore areas by mitigating ero-
sive wave action and by providing additional material for the littoral system.
If a berm is placed in sufficiently shallow water and with sufficiently high
relief, the higher erosive waves accompanying storms will break on the

2

berm’s seaward slope and crest.

Stable berms

Stable berms are intended to be permanent features constructed in
deeper water outside the littoral environment. They may function to at-
tract fish as well as reduce wave energy incident to the coast. Material
from the berm is not expected ranspor he littoral system and

' a wider e

This berm placed in shallower waters would differ from a feeder berm
in that it would be constructed of finer grain material, which would likely
be carried offshore by waves, possibly nourishing the offshore profile and
flattening its slope. This is in contrast to a feeder berm, which may nour-
ish the beach. The sacrificial berm will expend wave energy, sparing the
shoreline for as long as the berm remains in place.
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elevation has been decided upon, it is imperative that berm length, end
slopes, and crest width be developed to avoid wave-energy focusing and
adverse impacts on the adjacent shoreline. Design guidance has been de-
veloped by Burke and Allison (1992) and Pollock and Allison (1993) that
adequately covers these parameters. Tools for evaluation of berm geome-
try and estimation of berm wave attenuation benefits have subsequently
been developed by WES (Pollock, unpublished data).

Corps of Engineers
Hopper Dredging, 1954-1994

In 1954, the Office of the Chief of Engineers published The Hopper
Dredge: Its History, Development, and Operation. This 400-page book,
with its hard red-cloth cover, chronicled the history of the U.S. Army
Corps of Engineers hopper-dredging program and described in detail the
evolution and application of 100 years of hopper-dredge technical ad-
vances. This book, referred to as the “Red Book,” became valuable to
those in offices and onboard ships who were involved in planning and op-
erating the Corps’ seagoing hydraulic hopper-dredge fleet. It also became
popular in Europe where it was used by dredge masters and others work-
ing to expand their knowledge and expertise in hopper dredging.

The purpose of Corps of Engineers Hopper Dredging, 1954-1994 is to
describe major events in the Corps of Engineers hopper dredging program
since publication of the Red Book. Hopper-dredge activities, programs,
and policies are addressed, as well as operating characteristics and tech-
nologies pertaining to hopper dredging. Additionally, each of the four cur-
rently active Corps hopper dredges is discussed in detail.

When the Red Book was written, the Corps owned and operated 20 hop-
per dredges. The Corps’ fleet was spread throughout the coastal United
States, with six hopper dredges on the west coast, eight on the west coast,
three stationed on the gulf coast, and three assigned to the Great Lakes.

No private-industry hopper dredges existed in the United States. Indeed,
the construction of 10 of these Corps hopper dredges between 1942 and
1949 indicated the U.S. government was gearing up to continue its tradi-
tional role of primary responsibility for the construction and maintenance
of navigation channels in the United States.

By 1990 the face of hopper dredging in the United States had changed
significantly. Policy changes within the Corps hopper-dredging program
and external events, such as new environmental regulations, had resulted
in a very different hopper-dredging program. The Corps hopper-dredge
fleet had shrunk to four active dredges, all of them constructed since
1967: two on the west coast (Yaquina and Essayons); one on the east coast
(McFarland); one on the gulf coast (Wheeler). For FY92, the Corps
dredged 22 million cu yd with those four dredges. Fifteen private-industry
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hopper dredges vied for the remaining hopper dredging necessary to keep
coastal and inland navigation channels at authorized depths. This meant

355 muuon cu ya of new WOI‘K and mamtenance areagmg was perIormed
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nd de velooment programs did not exist
at the initiation of the study. Griffis et al. (1995) developed a methodol-
ogy, patterned after private-sector techniques, that provided for an estima-
tion of uncertainty involved in the process.

Each Corps operation and maintenance dredging project for a 4-year pe-
riod ending in 1993 was analyzed to determine whether a product of the
DRP was used on the prOJect or whether there was the potential for the use
t had not been used on that project. If a product was
lai to be used on a parucunar dredging project, then
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enefits to the project from using the product were estimated.

,..

Estimates of the tangible dollar values attributable to use of DRP prod-
ucts on a project-by-project basis for each Corps District all contain some
degree of uncertainty. To account for the uncertainty in the estimates, a
Monte Carlo simulation analysis was performed. The Monte Carlo simula-
tions utilized a Weibull distribution that has repeatedly been shown to be
appropriate for conservative private-sector enterprises. The analysis de-
veloped values of benefits for which there is a 90-percent certainty that
the actual or potential benefits will be exceeded (i.e., the benefits devel-
oped in the simulation have a probability of 0.90 of being exceeded).
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Annual benefits. The estimated benefits from use of DRP products on

Corps dredging operations (Griffis et al. 1995), annualized into 1994 dol-
lars, and at the 90-percent confidence level, are as follows
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$ 17,404,000

Annual Recurring Benefits
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s

Annual One-Time Benefits

a

fidence level, are:

$ 100,586,000

5-Year Recurring Benefits

5-Year One-Time Benefits

$ 201,727,000

TOTAL PROJECTED 5-YEAR BENEFITS
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Sequence for Capping
Projects
The following is an outline for the sequential actions required to accom-
plish a capping operation; more detailed information is included in
Pal_e.rmo Randall, and Fredette (in preparation)! from which this appendix
extracted. Figure A1l is a flowchart for the procedure. The parentheti-

cal numbers in the text refer to similar numbers in Figure Al.

(1) Gather project data. Gather and evaluate existing
data that normally include surveys of the dredging
area, characteristics of the contaminated sediment,
and characteristics of potential placement sites
(e.g., area erosion trends, wind-wave resuspension
wave-current interaction effects). Data
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ment sntes may vary. Bathvmetrv. currents, and
bottom sediment characterization are normally
available for open-water sites under consideration.

Once existing data have been gathered, three main
aspects of capping design must be examined: char-
acterization and placement of the contaminated ma-
terial; characterization and placement of the capping
material; and capping site under consideration. Each

References cited in this appendix are included in the list that follows the main text.
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of thes cts must be examined initially
allel fashlon Further, the interrelationship and
compatibility of these three aspects of the design
are critical.

(2) Characterize contaminated sediment. The contam-
inated sediment must be characterized from physi-
cal, chemical, and biological standpoints. Physical
characteristics are of importance in determining the

behavior of the material during and following place-
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Capping as an alternative is usually considered only
after determining that benthic effects resulting from
unrestricted open-water placement would be unac-
ceptable. Therefore, some chemical and biological
characterization of the contaminated sediment is
normally performed as a part of the overall evalu-
ation for suitability for open-water placement.

(3) Selection of a potential ¢ ppmg site. The selection
of a potential site for a capping operation is subject
to the same constraints and trade-offs as any other
open-water placement site. The major considera-
tions in site selection include: bathymetry, cur- -
rents, water depths, water-column d Ansity

e
stratification, erosion/accretion trends
ment characteristics, and operational require- ments

such as distance and wave climate. How-ever, in

addition to normal considerations, if possible, the

capping site should be in a relatively low-energy en-

vironment with relatively low poten-tial for erosion -
of the cap. Greater cap thickness would be re-

quired in a high-energy environment.

Bathymetry forming a natural depression will tend
to confine the material, r esultmg m a contamed
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entramment and dlsnersmn d ing placement. How-
ever, deeper water depths also generally provide
more stable conditions on the bottom with less po-

tential for erosion.

(4) Selection and characterization of capping sediment.
The capping sediment used in a project may be a
matter of choice. However, for economic reasons,
a capping sediment is usually taken from an area
that also requires dredging or is considered advance
maintenance dredging. If this is the case, there

/ be a choice between projects. Scheduling of
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Characterization of the capping sediment is the
same as described above for the contaminated sedi-
ment. However, the capping sediment must be one
that is acceptable for unrestricted open-water place-
ment (i.e., clean sediment). The evaluation of a po-
tential capping sediment for open-water placement
acceptability must be accomplished using appropri-
ate techniques under either CWA or MPRSA. Physi-
cal characteristics of the capping sediment are also
of particular interest in capping design. Density (or
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materials and sandy materials can be effective cap-
ping materials.

(5) Equipment and placement technique for contami-
nated sediment. A variety of equipment types and
placement techniques have been used for capping
projects. The important factors in the placement of
contaminated material are reducing water-column
dispersion and bottom spread to the greatest possi-
ble extent. This minimizes the release of contami-
nants aurmg placemem and provnaes for easier

,J.-,.fln..,.,. An....\m,... RS acemen PR N £
arcuging cuipinern t ana p acement 101

mi m ™ nradivea o tight An
contaminated sediment must produce a tight com-
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under con31derat10n hydraulic Dlacement
taminated material may be acceptable.

Specialized equipment and placement techniques
can also be considered to increase control during
placement and to reduce potential dispersion and
spread of contaminated material. These might in-
clude use of submerged diffusers or submerged dis-
charge points for hydraulic pipeline placement,
hopper dredge pump-down with diffuser, or gravity-
fed tremie for mechanical or hydraulic placement.

U,.....-....,‘..t

resulting density and rate of application of capping
material. In general, the cap material should be
placed so that it accumulates in a layer covering the
contaminated material. The use of equipment or
placement rates that might result in the capping ma-
terial displacing or mixing with the previously
placed contaminated material must be avoided.
Placement of capping material at equal or less den-
sity than the contaminated material usually meets
this requirement. However, this is not always the

case (e.g., sprinkling sand over fine-grained mate-

submerged 1ffusers energy dxssmaters submerged
discharge points, or tremies can be controlled to
spread capping material over a specified area to a
required thickness. Incremental opening of split-
hull or multi-compartment barges and dredges,
along with controlled movement of the barges and
dredges during surface release, has been used for
mechanically and hydraulically dredged sandy cap-
ping material. Direct pump-out of hopper dredges
over the side has also been used for cap placement.
Energy dissipaters for hydraulic placement of cap-
ping maierials have been used successfuily.

Calantinn af naviagatinn a NAQItIaNINng aaninmant
SCICL LU Ul nTavigatliUll aliu pousIuUNg Cyuipiiciit
and cantralg Placement of hot the contaminatad
AllIu LUl vio A 1AVUILIIVIIL Ul UULLL LIV vvilllasililiiactvu
and cappine material must be carefullv controllec
Cappliilyg Mmaichlal mMust DC calciully COMroiiceq,
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regardless of the equipment and placement gpvh-

nique selected. Elcctromc positioning system
taut-moored buoy, mooring barges, various acousti-
cal positioning devices, differential global position-
ing system, and computer-assisted real-time
helmsman’s aids should be considered in selecting

the placement technique.

Evaluate compatibility of site, materials, and equip-
ment. At this point in the design, the contaminated
material has been characterized a capping sedimcnt

If the components are compatible, additional and
more detailed design requirements can be ad-
dressed. If there is a lack of compatibility at this
point, a different capping site (3), a different cap-
ping sediment (4), or different placement equip-
ment and techniques (5, 6) must be considered. A
close examination of the project design components
at this dec1s1on pomt is essential before performing
tailed and costly evaluations that come

)
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tammated materlal e of concern, an evaluation of
the suitability of the materlal from the standpoint of
water-column effects must be performed. This
evaluation involves the comparison of predicted
water-column contaminant concentrations with
water-quality criteria and predicted water-column
dredged material concentrations with bioassay test
results. Use of available mathematical models
(Johnson 1990) and/or case-study field monitoring
results to predict the water-column dispersion and
concentrations is an mtegral part of such evaluations.

FD

In addition, the prediction indicates what portion of
the contaminated naterial is released during place-
ment and not capped. Initial deposition and spread
of material are evaluated in determining the mound-

Appendix A Design and Management Sequence



control measures to reduce the potential for water-
column effects; selection of other dredging equip-
ment and placement techniques (5); or use of
another capping site (3).

(9) Determine the required cap thickness. The cap
must be designed to isolate the contaminated mate-
rial from the aquatic environment, both chemically
and biologically. Determination of the required cap
thickness is dependent on the physicai and chemical

properties of the contaminated and capping materi-
A1 AL a4 1 £ L a - L_a . .t L

dais, U1€ potciiiidl 10r p10luroauon oI ue cap Dy
nnnnn 4:n nrmaniormmne nnd tha mntamtinal FAaw Ao~ Aa
aquauu Ulgdlllblllb, ana uic PUlClllldl 101 CvulbdvlIuda-
tinn and arnginn nf tha ~ran matarial  Tha minimizmm
LIVI1 Qllu L1UDILIVUll VULl LUy »ay iiiawiial. L 110 1kiniijuin
required cap thickness is considered to be the thick-
ness required for chemical isolation plus that thick-
ness of bioturbation associated with organisms

likely to colonize the site in significant numbers.
The integrity of the cap from the standpoint of
physical changes in cap thickness and long-term mi-
gration of contaminants through the cap should also
be considered. The potential for a physical reduc-
tion in cap thickness due to the effects of consolida-
tion and erosion (12, 13) can be evaluated once the
overall size and configuration of the capped mound
is determined. The design cap thickness can then
be adjusted such tha‘t the minimum required cap

(10) (11) Evaluate spread and mounding. The mound geome-
try, including contaminated material mound and
cap, will influence the design of the cap and vol-

ume of capping material required. The smaller the
footprint of the contaminated material as placed,
the less volume of capping material is required to
achieve a given cap thickness. For LBC sites, the
spread and development of the contaminated mate-
rial mound is dependent on the physical charac-
teristics of the material (grain size and cohesion)
and the placement technique used (hydraulic place-
ment results in greater spread than mechanical
placement). Assuming that the material from multi-
pie oarge 1oaas or pipeline can be accurately placed

At oA s , . ~ - , a al_ _ i | ~
at a single point, the angie of repose taken by the
UL IS L IR [N IR DR B LU T
HlalClldl alld LIC wtal VOIUHIC pilaCcd dicldle e

- mnnrnd grmeand T~y Aangity Fina grainad wantanial
niv U >picau 1.UW uc lbll.y LIHC'EldlllCU 11aicClrlial,
even if mechanically dredged, can move beyond the
main mound, forming a thin apron (<0.3 m thick)
that can extend hundreds of meters beyond the main
mound.
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(12) (13) Evaluate stability, erosion, and consolidation. The
deposit of contaminated dredged material must also
be stable against excessive erosion and resuspen-
sion of material before placement of the cap. The
cap material must be stable against long-term ero-
sion for the required cap thickness to be main-
tained. The potential for resuspension and erosion
is dependent on bottom-current velocity, potential
for wave-induced currents, and sediment particle
size and cohesiveness. Site-selection criteria as de-
scribed above normaily result in a sne wnn iow bot- -
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range irom simple analytical techniaues to sophisti-
cated numerical modehng (Scheffner 1992;
Scheffner and Tallent 1994).

ate erosion potentiali Thes

Consolidation of the mound of contaminated mate-
rial needs to be examined for its effect on mound
slopes and volume occupied within the disposal
site. In general, consolidation of the contaminated
mouna wiil resuit in more Stable condmons T‘he

now

If the potential for erosion and consolidation of

either the contaminated material or cap is unaccept-

able, consideration must be given to selection of an

alternative disposal site (3), alternative capping

sediment (4), or alternative placement techniques

(5, 6). -

(14) Develop a monitoring program. A monitoring pro-
gram must be considered as a part of any capping
project design The main objectives of monitoring

"CL (2]
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placement operations and immediately after any un-
usual climatic events (e.g., hurricane, severe storm,
etc.), with a declining level of effort in future years
if no adverse effects are detected. Physical, chemi-
cal, and biological elements may be inciuded in a
monitoring pian. In ail cases, the objectives of the
monitoring effort and any remedial actions to be
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